COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 15:08:01
CONTID: C14213 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14213-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 145 CALENDAR DAYS
US 287 Thru Lamar PERCENT TIME: 18.62 ORIG TIME ALLOW: 145 CALENDAR DAYS
PROJECT NO: NH 2872-016
US 287 Thru Lamar
NAME OF ROAD: 2877A
PROJECT COUNTIES: PROWERS
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 05/03/2004
BOX 61 DATE LET 03/04/2004 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 03/31/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/13/2004 DATE ACCEPTED
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 05/03/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,922,206.93 PARTICIPATING $ 56,031.00 $ 56,031.00
AWARD PROJECT AMT: $ 3,660,904.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.43% TOTAL EARNINGS 56,031.00 56,031.00
FUNDS AVAILABLE: $ 3,866,175.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 56,031.00 56,031.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 56,031.00 56,031.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 56,031.00 56,031.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 56,031.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 136.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 900.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0015 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 201,522.000 0.000
SY 0.000 0.00
1.38000 0.000 0.00
0020 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,353.000 0.000
(4 0.000 0.00
20.35000 0.000 0.00
0025 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0030 207-00205 TOPSOIL 4,006.000 0.000
(4 0.000 0.00
17.23000 0.000 0.00
0035 209-00000 WATER 80.000 0.000
MGAL 0.000 0.00
40.00000 0.000 0.00
0040 210-04010 *ADJUST MANHOLE 15.000 0.000
EACH 9.500 3,667.00
386.00000 9.500 3,667.00
0045 210-04020 *MODIFY INLET 12.000 0.000
EACH 0.000 0.00
6,038.00000 0.000 0.00
0050 210-04050 *ADJUST VALVE BOX 21.000 0.000
EACH 14.000 3,570.00
255.00000 14.000 3,570.00
0055 212-00006 *SEEDING (NATIVE) 11.000 0.000
ACRE 0.000 0.00

295.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00003 *MULCHING (WEED FREE) 11.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 2,200.000 0.000
1B 0.000 0.00
1.44000 0.000 0.00
0066 203-01597 *POTHOLING 28.000 0.000
HOUR 28.000 3,864.00
138.00000 28.000 3,864.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,954.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0080 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 27,438.000 0.000
TON 0.000 0.00
37.11000 0.000 0.00
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,667.000 0.000
TON 0.000 0.00
43.53000 0.000 0.00
0090 411-10253 EMULSIFIED ASPHALT (CSS-1H) 19,553.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0095 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 900.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0105 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 28,663.000 0.000
SF 0.000 0.00

5.30000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT : NH 2872-016 ESTIMATE NO: 0001 15:08:01
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 612-00001 *DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0115 612-00002 *DELINEATOR (TYPE II) 61.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0120 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0125 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.000
L S 0.000 0.00
135,260.00000 0.000 0.00
0135 627-00002 *THERMOPLASTIC PAVEMENT MARKING (PARKING STALLS) 640.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0140 627-00005 *EPOXY PAVEMENT MARKING 314.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0145 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING 7,562.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0150 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 266.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0155 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 7,864.000 0.000
LINE)
SF 0.000 0.00
5.75000 0.000 0.00
0160 630-00000 *FLAGGING 5,000.000 0.000
HOUR 179.500 3,231.00
18.00000 179.500 3,231.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00007 *TRAFFIC CONTROL INSPECTION 54.000 0.000
DAY 13.000 845.00
65.00000 13.000 845.00
0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000
DAY 15.000 5,475.00
365.00000 15.000 5,475.00
0175 630-80001  *FLASHING BEACON (PORTABLE) 5.000 0.000
EACH 1.500 75.00
50.00000 1.500 75.00
0180 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 0.000
EACH 1.000 20.00
20.00000 1.000 20.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 0.000
EACH 20.500 1,025.00
50.00000 20.500 1,025.00
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 0.000
TYPE)
EACH 1.500 1,500.00
1,000.00000 1.500 1,500.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 136.000 0.000
EACH 38.000 1,140.00
30.00000 38.000 1,140.00
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0210 630-80380 *TRAFFIC CONE 250.000 0.000
EACH 69.000 483.00
7.00000 69.000 483.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 85,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 19,847.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70014 F/A INCENTIVE EARLY COMPLETION 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70020 F/A ON-THE-JOB TRAINEE 750.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70025 F/A QUALITY INCENTIVE PAYMENT 121,341.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70042 F/A RAILROAD FLAGGING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 626-01000 PUBLIC INFO SERVICES 0.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,493,280.93 $ 24,895.00% 24,895.00

CAT NO0201 SAFETY

0255 202-00037 REMOVAL OF END SECTION 4.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0260 202-00195 *REMOVAL OF MEDIAN COVER 132.000 0.000
SY 0.000 0.00

12.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0265 202-00200 *REMOVAL OF SIDEWALK 394.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0270 202-00203 *REMOVAL OF CURB AND GUTTER 840.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 737.500 0.000
LF 0.000 0.00
14.45000 0.000 0.00
0285 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0290 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0295 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
795.00000 0.000 0.00
0300 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,590.00000 0.000 0.00
0305 608-00010 *CONCRETE CURB RAMP 394.000 0.000
sy 0.000 0.00
117.00000 0.000 0.00
0310 608-00015 *TRUNCATED DOMES 776.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0315 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 40.000 0.000
LF 0.000 0.00

46.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0320 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (10 1/2") 2,880.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
CAT 0201 CURRENT AMT 120,111.88 $ 0.00$ 0.00
CAT NO0300 STRUCTURES
0325 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 770.000 0.000
sy 0.000 0.00
1.38000 0.000 0.00
0330 202-00425 *REMOVAL OF BRIDGE RAILING 95.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0335 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 84.000 0.000
TON 0.000 0.00
43.53000 0.000 0.00
0340 601-06150 *CONCRETE (PATCHING) 100.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
0345 606-11010 *BRIDGE RAIL TYPE 10R 25.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0350 606-11030 *BRIDGE RAIL TYPE 10M 70.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0355 607-53142 *FENCE CHAIN LINK (42 INCH) 100.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
CAT 0300 CURRENT AMT 35,654.12 $ 0.00$ 0.00
CAT NOO0500 LIGHTING
0360 202-00700 *REMOVAL OF LIGHT STANDARD 91.000 0.000
EACH 20.000 1,400.00
70.00000 20.000 1,400.00
0365 202-00750 *REMOVAL OF LUMINAIRE 12.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500 LIGHTING
0370 202-00900 *REMOVAL OF CONCRETE FOOTING 91.000 0.000
EACH 22.000 1,980.00
90.00000 22.000 1,980.00
0375 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) (PLASTIC) 60.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0380 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) (SPEAKER WIRE 850.000 0.000
CONDUIT)
LF 0.000 0.00
4.00000 0.000 0.00
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 17,400.000 0.000
LF 2,081.000 12,486.00
6.00000 2,081.000 12,486.00
0390 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDOT R2 TRAFFIC) 10,300.000 0.000
LF 974.000 4,870.00
5.00000 974.000 4,870.00
0395 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0400 613-20100 *LIGHT STANDARD (INSTALL ONLY) 71.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0405 613-20200 *LUMINAIRE (INSTALL ONLY) 154.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0410 613-40000 *CONCRETE FOUNDATION PAD 71.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0415 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 13.000 0.000
EACH 13.000 10,400.00
800.00000 13.000 10,400.00
CAT 0500 CURRENT AMT $ 273,160.00 $ 31,136.00% 31,136.00
PROJECT TOTAL CURRENT AMT $ 3,922,206.93 $ 56,031.00 S 56,031.00



